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Raytheon Aircraft Policy for Performance
Based Management

H EVMS is a “Tool” for Performance Based
Management
– Commercial/Development Programs

u EVMS is applied based on Program Risk
– Technical / Schedule / Cost

u EVMS requirements are tailored
u Programs to use EVMS designated by CEO

– Government Programs
u EVMS applied as contractually agreed to

– Surveillance & Training
u Conducted quarterly
u Monthly report provided to CEO of Company addressing Major

Programs use of EVMS
u Joint / & Self surveillance



EVMS Endorsement by Top Management at
Raytheon Aircraft Co.

Date November 14, 1995

From James E. Gray 

To Distribution cc:

Subject Raytheon Aircraft Company
EVMS System Description

The Raytheon Aircraft Company Earned Value Management System Description sets the policy and
provides guidance for programs which have been designated to be managed using earned value.

For high risk, high dollar government programs where EVMS is a requirement, the EVMS system
description will be followed as written.  Any deviations to the EVMS system description must be
reviewed and approved by Raytheon Aircraft Company’s management team.

Direction is provided for tailoring EVMS implementation on company funded efforts and medium to
low risk government programs where EVMS is required.  The attached check list provides this direction
and should be incorporated in your program plan.

The Raytheon Aircraft Company Chief Financial Officer with the advice of the EVMS Manager will
interpret policy and provide guidance for EVMS implementation.

Your cooperation, support, and use of EVMS as a management tool is required to enable Raytheon
Aircraft Company to compete in a global environment where we are being challenged in our technical
prowess, and our ability to meet schedule and cost commitments.

James E. Gray APPROVED:
Vice President and
Chief Financial Officer

JEG:jm Roy Norris
President

Attachment

Art Wegner
Chairman and Chief Executive Officer



Tailoring Criteria
Earned Value Measurement Check List (EVMCL)
LEGEND: X = Mandatory requirement, prechecked

A = Mandatory requirement, format or approach optional (attach forms)
O = Optional, indicate applicability with an 'X'
    = At least one is mandatory, choice of more than one is optional
N/A = Not applicable due to a more stringent requirement

PROGRAM DATE:

ITEM HIGH RISK MEDIUM TO HIGH RISK LOW RISK COMMENTS, ATTACHMENT NUMBER OR
HIGH DOLLAR DEVELOPMENTAL LOW DOLLAR REFERENCE
DEVELOPMENTAL PROGRAMS MAY BE DEVELOPMENTAL
PROGRAMS GOVERNMENT OR OR STABLE COMPANY
GOVERNMENT COMPANY FUNDED FUNDED PROGRAMS
PROGRAMS PRODUCTION PROGRAMS

I. ORGANIZATION
1. Program work definition will be specified by the 

following:
a. Development of a Work Breakdown Structure X X A

(WBS) that is reconcilable to the Statement of
Work

b. Issuance of a WBS Dictionary X X O
 c. Issuance of a WBS Index X X O

d. Issuance of a WBS Pictorial Tree O O O

2. Program organizational definition will be specified
by the following:
a. The designation of Integrated Product Teams (IPT's) X X A

and the assignment of IPT Leaders (IPTLs)
b. Issuance of a program organization chart to the A A O

lowest IPT level

c. The definition of staffing requirements (by A A O
department) by the IPTL's

d. The consolidation of IPT staffing requirements into a A A O
Program Staffing Plan (by department)

3. The integration of work definition and organizational 
definition will be accomplished through:
a. The identification of cost accounts and associated X X X

Control Account Managers (CAMs)
b. Issuance of the program organization chart to the O O O

CAM level
c. Issuance of a Responsibility Assignment Matrix X X A

(RAM)
d. Issuance of a dollarized RAM indicating total X X A

burdened dollars for each cost account



Tailoring Criteria cont’d
Earned Value Measurement Check List (EVMCL)
LEGEND: X = Mandatory requirement, prechecked

A = Mandatory requirement, format or approach optional (attach forms)
O = Optional, indicate applicability with an 'X'
    = At least one is mandatory, choice of more than one is optional
N/A = Not applicable due to a more stringent requirement

PROGRAM DATE:

ITEM HIGH RISK MEDIUM TO HIGH RISK LOW RISK COMMENTS, ATTACHMENT NUMBER OR
HIGH DOLLAR DEVELOPMENTAL LOW DOLLAR REFERENCE
DEVELOPMENTAL PROGRAMS MAY BE DEVELOPMENTAL
PROGRAMS GOVERNMENT OR OR STABLE COMPANY
GOVERNMENT COMPANY FUNDED FUNDED PROGRAMS
PROGRAMS PRODUCTION PROGRAMS

I. ORGANIZATION (continued)

4. Integration of planning, budgeting, scheduling, work
authorization, and cost accumulation will exist at the
following levels:
a. Contract / Program level X X X
b. Integrated Product Team (IPT) X X X
c. Cost Account level X X X

II. SCHEDULING

1. Schedules will be developed using the following system(s)
a. AS
b. EVMS - CPR system
c. Other(s)  (list)

                  ___________________________

2. The following schedules will be prepared:
definition will be accomplished through:
a. Tier I Master Schedule X X A
b. Tier II Intermediate Schedules X O O
c. Cost Account Schedules depicting planning of work X X A

packages
d. Supplementary Schedules (List) O O O

                  ___________________________
                  ___________________________
                  ___________________________

3. Vertical traceability between the various levels of schedules
will be accomplished by one (or more) of the following:
a. Using distinct nomenclature and date for milestones
b. Assigning unique milestones numbers
c. Activity / milestone coding in automated systems
d. Other (define in detail by attachment)



Tailoring Criteria cont’d
Earned Value Measurement Check List (EVMCL)
LEGEND: X = Mandatory requirement, prechecked

A = Mandatory requirement, format or approach optional (attach forms)
O = Optional, indicate applicability with an 'X'
    = At least one is mandatory, choice of more than one is optional
N/A = Not applicable due to a more stringent requirement

PROGRAM DATE:

ITEM HIGH RISK MEDIUM TO HIGH RISK LOW RISK COMMENTS, ATTACHMENT NUMBER OR
HIGH DOLLAR DEVELOPMENTAL LOW DOLLAR REFERENCE
DEVELOPMENTAL PROGRAMS MAY BE DEVELOPMENTAL
PROGRAMS GOVERNMENT OR OR STABLE COMPANY
GOVERNMENT COMPANY FUNDED FUNDED PROGRAMS
PROGRAMS PRODUCTION PROGRAMS

II. SCHEDULING (CONTINUED)
4. Vertical traceability between various WBS elements within

the schedules will be accomplished by one (or more) of 
the following:
a. Using a 'logical' WBS numbering scheme
b. Maintaining a schedule index
c. Other (define in detail by attachment)

5. Horizontal traceability to ensure work is planned in a
logical sequence considering the interdependencies among

 tasks will be accomplished by one (or more) of the 
following:
a. Network based schedules
b. Bar chart schedules indicating logical relationships
c. Activity and/or milestone interface logs
d. Other (define in detail by attachment)

6. The schedule symbology utilized will be:
a. Standard symbology X X X

III. Contract Baseline & Revisions
1. Summary Control Account authorizations will be used to X A A

authorize scope, schedule, and budget to the IPT
Leaders

2. Control Account Authorizations will be used to authorize X A A
scope, schedule, and budget to the Control Account
Managers (CAMs)



Tailoring Criteria cont’d
Earned Value Measurement Check List (EVMCL)
LEGEND: X = Mandatory requirement, prechecked

A = Mandatory requirement, format or approach optional (attach forms)
O = Optional, indicate applicability with an 'X'
    = At least one is mandatory, choice of more than one is optional
N/A = Not applicable due to a more stringent requirement

PROGRAM DATE:

ITEM HIGH RISK MEDIUM TO HIGH RISK LOW RISK COMMENTS, ATTACHMENT NUMBER OR
HIGH DOLLAR DEVELOPMENTAL LOW DOLLAR REFERENCE
DEVELOPMENTAL PROGRAMS MAY BE DEVELOPMENTAL
PROGRAMS GOVERNMENT OR OR STABLE COMPANY
GOVERNMENT COMPANY FUNDED FUNDED PROGRAMS
PROGRAMS PRODUCTION PROGRAMS

III. CONTRACT BASELINE & REVISIONS (continued)

3. The following logs will be used:
a. Contract Budget Logs (CBL) X A A
b. Management Reserve (MR) X A A
c. Undistributed Budget (UB) X A O

IV. COST ACCOUNT PLANNING, AUTHORIZATION &
REVISIONS
1. Control Accounts will be established which are identified to a X X O

single element of the WBS and a single organizational 
element

2. Control Accounts will be established at an appropriate level N / A N / A X
for management and analysis where responsibility for
technical, schedule, and cost performance is assigned.

3. Control Accounts will be subdivided into tasks and each task X X O
is identified as either: a discrete work package, level of 
effort, apportioned effort, or planning package

V. DETERMINING STATUS & ENTERING BCWP

1. Earned value techniques will be used for performance X X A
measurement

2. Milestone weights and percent complete for earned value
will be based upon:
a. Direct labor dollars or direct dollars for material or

other direct costs
b. Total burdened dollars
c. Other (describe)

                  ___________________________



Tailoring criteria cont’d
Earned Value Measurement Check List (EVMCL)
LEGEND: X = Mandatory requirement, prechecked

A = Mandatory requirement, format or approach optional (attach forms)
O = Optional, indicate applicability with an 'X'
    = At least one is mandatory, choice of more than one is optional
N/A = Not applicable due to a more stringent requirement

PROGRAM DATE:

ITEM HIGH RISK MEDIUM TO HIGH RISK LOW RISK COMMENTS, ATTACHMENT NUMBER OR
HIGH DOLLAR DEVELOPMENTAL LOW DOLLAR REFERENCE
DEVELOPMENTAL PROGRAMS MAY BE DEVELOPMENTAL
PROGRAMS GOVERNMENT OR OR STABLE COMPANY
GOVERNMENT COMPANY FUNDED FUNDED PROGRAMS
PROGRAMS PRODUCTION PROGRAMS

VI. VARIANCE ANALYSIS
1. Analysis and reporting will always be accomplished for the

total program.    In addition, significant variances will be
reported and analyzed at the:
a. Contract Reporting Level X X O
b. Integrated Product Team Level / Design Build Team X X O
c. Control Account Level X O O
d. Other (list) O O O

                  ___________________________

2. Thresholds are established for variance analysis and are 
documented on the attached reference.  These
thresholds will be determined for:
a. Current period (if applicable) X X O
b. Cumulative to date X X X

For the following categories:
a. Customer reporting levels X X X
b. Integrated Product Team levels O O O
c. Control Account levels X O O
d. Other (list) O O O

                  ___________________________

3. For labor elements of cost, rate and efficiency variance X A O
will be determined and analyzed

4 For high value material, price and usage vcariance will be X A O
determined and analyzed monthly



Tailoring Criteria cont’d
Earned Value Measurement Check List (EVMCL)
LEGEND: X = Mandatory requirement, prechecked

A = Mandatory requirement, format or approach optional (attach forms)
O = Optional, indicate applicability with an 'X'
    = At least one is mandatory, choice of more than one is optional
N/A = Not applicable due to a more stringent requirement

PROGRAM DATE:

ITEM HIGH RISK MEDIUM TO HIGH RISK LOW RISK COMMENTS, ATTACHMENT NUMBER OR
HIGH DOLLAR DEVELOPMENTAL LOW DOLLAR REFERENCE
DEVELOPMENTAL PROGRAMS MAY BE DEVELOPMENTAL
PROGRAMS GOVERNMENT OR OR STABLE COMPANY
GOVERNMENT COMPANY FUNDED FUNDED PROGRAMS
PROGRAMS PRODUCTION PROGRAMS

VII. ESTIMATES AT COMPLETION (EAC)
1. The lowest level at which the EAC will be examined

monthly for accuracy and updated as warranted is at the:
a. Contract / Program level N/A
b. Contract reporting level N/A
c. IPT N/A
d. Control Account level X
e. Work package level O

2. The lowest level at which a comprehensive EAC will be
performed at least annually is the:
a. Contract / Program level N/A N / A A
b. Contract reporting level N/A X O
c. IPT N/A O O
d. Control Account level X O O
e. Work package level

VIII. MATERIAL AND OTHER DIRECT COSTS

1. Develop Bill of Material based on current design X X X
definition

2. Identify high value and low value materials A A A

IX. SUBCONTRACTS

1. All subcontracts will be identified:
a. As part of the WBS Dictionary
b . As listed on a separate document (reference

document) and cross reference to the WBS

2. Identify subcontracts as either Type One or Two X X A



Tailoring Criteria cont’d
Earned Value Measurement Check List (EVMCL)
LEGEND: X = Mandatory requirement, prechecked

A = Mandatory requirement, format or approach optional (attach forms)
O = Optional, indicate applicability with an 'X'
    = At least one is mandatory, choice of more than one is optional
N/A = Not applicable due to a more stringent requirement

PROGRAM DATE:

ITEM HIGH RISK MEDIUM TO HIGH RISK LOW RISK COMMENTS, ATTACHMENT NUMBER OR
HIGH DOLLAR DEVELOPMENTAL LOW DOLLAR REFERENCE
DEVELOPMENTAL PROGRAMS MAY BE DEVELOPMENTAL
PROGRAMS GOVERNMENT OR OR STABLE COMPANY
GOVERNMENT COMPANY FUNDED FUNDED PROGRAMS
PROGRAMS PRODUCTION PROGRAMS

IX. SUBCONTRACTS (continued)

3. Develop flowdown requirements for Type One and / or X X X
Two subcontracts

X. REPORTING

1. The following software system will be used for processing
performance measurement data:
a. EVMS - CPR
b. Other (list) N/A N / A

                  ___________________________

2. The program requires the following cost / schedule
reports (list each report and its due date or include on
attachment)
a.                   ___________________________
b.                   ___________________________
c.                   ___________________________
d.                   ___________________________
e.                   ___________________________
f.                   ___________________________
g.                   ___________________________



Lessons Learned

¬ You must first understand the existing Financial &
Operational business processes and tools available in
a company.

 Tailor the EVMS management process with existing
systems capabilities considered.

® Corporate culture is slow to change.
– Must have support from the CEO
– EVMS cannot be successful if viewed as a “Finance

Report”



Lessons Learned cont’d

¯ You must train, reinforce and make it a part of doing
business.

° Proper EVMS use and implementation starts prior to
program or contract - start, not after.
– Assess contractors capabilities
– Set the statement of work
– Definitive
– Plan the baseline



Recommendations

H For FFP Contracting
– Establish Performance Measurement milestones at a HIGH level.

Preferably deliverables in the contract.
u Assess performance to those deliverables.

– Establish EVMS requirement based on Risk and not necessarily
contract type.

– Improve pre-award process
u Access the contractor prior to award decision.
u Plan the baseline prior to full authority to proceed.
u Use the right contract vehicle for the product you are contracting for.  (Do

not use a FFP Contract for contracts that are not high risk.)

– Poor contractor evaluations prior to contract are not fixed by
additional legislation operating reports.

u Insight versus Oversight


